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Project Notes

103 Sawyer Street
PARTICIPANT CODE: 508-096.6742
’ www.Iacobs.com
— USACE New Bedford Office Date May 24, 2017
Project - New Bedford Harbor Superfund Site | Project No. 35BG1001
Prepared By Steve Sills Note No. 631
Subject New Bedford Harbor - Client Update Meeting
Panlclpamls "(* Denotes Part Time Participation) Dlstnbutlon (attendoes plus) See below
Client - EPA MassDEP cobs ttelle
Tim Rezendes Dave Lederer Garry Waldeck Steve Sills Deirdre Dahlen
Ellen lorio Dave Dickerson _ : Steve Fox Jessica Tenzar
Marie Esten Hoshaiah Barczynski Sevenson Beth Anderson - Patty White
Kevin Coleman _ : Joe Mahoney Craig Kish
Nathan Mangelson Mike Brouillette 1 Mark Gouveia
Peter Hugh Anita Rigassio Smith
SAFETY/SITE MAINTENANCE
Safety Alert Notes

Personnel v:sntmg or working at Marsh Island should wear Tyvek and boot covers to prevent contact with contamlnated sediment and
to help prevent ticks from attaching to clothes. Used PPE should be disposed in a black plastic bag and brought to Jacobs for proper
disposal; clear plastic bags should be used for non-contaminated items. Jacobs can provide bags for PPE/trash as needed.

‘Site Maintenance

Basic maintenance such as lawn mowing is occurring. Jacobs (Gouvela) is assembling costs for alternative methods of notifying the
FD in the event of emergencies for the Area D facility.

Dmnbuhon Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor Josh Cummings Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouvem Al Hardesty, Debra ankman Alison
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright: Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes,
. Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri; David Peterson, Dave Ledmr Barb

Bergen, Dave Dickerson, Hoshaxah Barczynski; -MADEP: Paul Craffey, Gany Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patncna White KOMEN: Debi Heims; Lally Consuliting: John Lally
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JACOBS

Project Notes

103 Sawyer Street
CALL IN NUMBER: New Bediord, MA 02746
PARTICIPANT CODE: S08-996-5462
508-996-6742
www.jacobs.com
JACOBS FIELDWORK
Action Date Start Date Notes
' Completion , CL . .
Ongoing Before BV The _curtain will remain in place until the Best Value Contract is awarded and will be
Mobilization removed prior to the start of BV activities. Gate will be left open for fish passage after
\5\' V@@Twm& completion of work. N e
Pipeline Relocation May Pending award of RAC TO#2. " X NARESN] - PSRRI
PMC shoreline excavation Ongoing 4/26/17 13,478 cubic yards removed as of 5/22/T7 A minor excavation is ongoing on the north
- i shoreline. Restoration occurring of the marsh areasqorth of the penmsula«apd within the
Cove in a Cove. Loadout from the DDA continu;a.gﬁc/ C;\ rj\«\)b
Marsh Island August I\ ' 3 :
Cable Crossing Area September
Shipwreck 2 debris removal Mid-June Coordmat:on required in regards to permits and nottﬁcatlons with rglevant state
' - - encies. EPA (Lumino) to notify SHPO, THPO and BUAR. L\ [/, T~
Install/replace fencing at Parce! TBD TBD Fence contractor has been contacted; awaiting a response before{stheduling.. \
265 ' .
)
SAMPLING AND ANALYSIS .
Event Samples Analytical | Unvalidated | Validated | Notes
Collection | Testing Results results . ]
Water Quality Monitoring MU25 in situ N/A N/A WQM on hold until subtidal dredging operations resume.
(Lower and Upper Harbor) turbidity Per USACE/EPA. WQM not required for debris removal at CCA
only shipwreck area (early June activity).
Pierce Mill Cove 412717 1A 513117 On standby to re-sample north shore (sidewall) locations
Verification/Confirmatory Sampling 5117 IA 5/4117 -1 pending USACE approval to proceed.
, 5/417 A 5/5/17 - . '
5/9/117 IA 5110/17 PCB congener analysis of remaining PMC confirmatory -
51117 1A 51217 samples in progress; pre-validated data should be available
S5M7/17 1A 5/18/17 6/8/17.
MU 25 Verification Sampling PCB congener analysis_ofremaining MU25 confirmatory
‘ / samples in progress; prgivalidated data should be available
NI C- | 6/8/17. \9
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JACOBS L - e _JProjéctNotes'

103 Sawyer Street

CALL IN NUMBER: h o e L v a2
PARTICIPANTCODE | | A S - : C 508-996-6742

- , , N www.jacobs.com

Event - | Samples | Analytical | Unvalidated Validated | Notes
. : Collection | Testing | Results - | results
Upper Harbor Intertidal Data Gap ~ | 5/11/17 IA : (\/ Sampling commenced Tuesday 5/9; 78 Upper Harbor and 4
Sampling | 51217 A O ‘(7 P(_,« | Lower Harbor (Miguel) locations sampled to date-and all -
A . : 5/16/17 1A N/ ( m{L _ samples have been transferred to Jacobs (Mary) for IA testing.
5122117 1A . ) Samplmg scheduled to contlnue through ﬁrst week of June.
52317 | IA (?Jq g | | .
Lab Sample Disposal . ' / The first drop shipment of samples approved for dlsposal was
S . delivered to the site (on pallets) Tuesday 5/23/17. Deliveries
expected to continue next week; Battelle (Fitzpatrick) will©
continue to coordinate deliveries wlth Jacobs (Gouveia).! ‘
' AIR MONITORING .
Event | Samples Collection Unvalidated Validated , : Notes
» . Results __results
April Ambient Air /3and4/4 LH& 4/19 or 4/20/17 5117 | Per group discussion during meeting, the decision was made not to
' Samplin UH). PMC Not to be o j ' | conduct the PMC ambient air sampling in April.
: completed Co oo, . Jacobs (Lonnie) will download the data Thursday and send to Jacobs
‘ v DA e A . ' (Mike M). :
LH Pre-dredge Round | June 2 ) < - % Performed when BV is awarded. Will be coordinated with the start o
/V ﬁb &mw "V | Marsh Island excavation
Area C VOC sampllng July/Aug ' i Per EPA request, this sampling event will be conducted at Area Cin
(Summa) : i - ' . : L __| the area surroundlrL@LCell #1. .
MEETINGSIOTHER ACTIVlTIES
Action - . Date ‘ B Notes
Aerovox 21e Pro;ect Phase lll : ‘ o Ongoing - . MassDEP sent a dispute letter to Aerovox; revised Phase Il due June 30. EPA -

RAP ) : ~ | met with MassDEP and AVX. Remedial options still being discussed between . .
: - S : - -| MassDEP and AVX. Jacobs (Mike M) is-coordinating wnth the relevant parties to
.| receive gioundwater modeling data.

City of New Bedford Update - ' Ongoing | EPA (Dickerson) met with CoNB last week.- Jacobs (Beth Anderson) will send
' _ : out a drawing with our best guess of the Riverwalk location and our associated
access road(s). EPA will meet with the CoNB (Mlchele) tomorrow to perform a
srte walk at PMC.- .
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CALL IN NUMBER

PARTICIPANT CODE: -

COMPREHENSIVE PLAN MEETINGS

Project Notes
' 103 Sawyer Street-
New Bedford, MA 02746
508-996-5462

. 508-996-6742
www.jacobs.com -

Small Group Topic . Date of Attendees
: ' Meeting/Call . .
Sequencing of work 5125117 Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
» ‘ Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES.
UH Subtidal Proposed data gap -TBD . Lederer, lorio, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-Smith,
locations - : Taylor, Harrington, SES.
Intertidal LH Miguel to proceed with - | Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia,
- RAL of 25 ppm per EPA. at 2:30 Blount, Sills, White.

Marsh Island to proceed

according fo WP. Other

LH intertidal properties on

hold for now.
Intertidal UH Access road layouts TBD Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount,
Sills, White.
CDA/Confirmatory Subtidal Go over Grid so data gap Early June Lederer (UH), Barczynski (LH), lorio, Esten, Gouveia, SSio
can be aligned with taly. [ 1} o PALR_— é%@vf %
C confimatory —— : W, B
CDA/Confirmatory Intertidal ' Late June Dickerson, Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, Whlte
Aerovox Interim Cap Discussion on proposed | Weekly, Thurs | Dickerson, Wolf, Groher, Rigassig-Smith, Anderson, Morrls Gouveia, Lally,
Work Plan . at1PM Tuthill. K) e s A

LH Subtidal and LHCC Disposal ‘ “Pendimg8V | Barczynski, lorio, Rezendes.. j’\f Wit UUb‘LJ
RAC cost reporting Review IRAC- invoices, Lederer, Dickerson, lorio, Coleman, Rezendes, Fox, Beth Anderson,

discuss how to report paid
to date and to generate
daily cost tracking real

time cost info for EPA and

_USACE

5130117

Hutchinson

N_\N\ADJ)(\J Whroe - vogen
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103 Sawyer Street

CALL IN NUMBER: | o S ~ . | NewBodirs WA 274
PARTICIPANT CODE: , L | | | S o0 06. sz

www |acobs com

"RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner ~_Right of Entry Need Date . Task Notes :
Cemetery/Marsh Island " June Intertidal - The EPA attorney is waiting for the Trustees to sign the access
. . - I 4 T agreement for the cemetery (~early June).-
Town of Fairhaven Easement ' . , June - Intertidal - - Access agreement is in place. Jacobs will provide measures to

' -protect sewer lines. A list of Town of Fairhaven’s requirements
_~witkbe incorporated into the Work Plan as an attachment.

r Harbor Access Roads TBD "~ Intertidal ( “| EPA (Dixkerson) has requested that Jacobs provide the current
%WUW— S mwl \. "L . <_\J —_— version qf the map showing areas that may require access
m E

I 4 C -\ | roads.

17-1 and 17-3/Mike Panagakos , Subtidal/Intertidal T~ERA{Kederer) has turned over the matter of ROE to EPA’s
| — - al staff for resolution. -

Manomet Street S 4121117 ‘ : .| Signed léase sent to Jacobs on 4/21. Jacobs has generated a
‘?‘ ‘ - ' . FCN and will begin making payments. Check will go directly to |

: A : : : the owner. Jan-May will be included in the first check monthly
_ ‘ R , afterwards.

Robichaud TBD - Archeology EPA (Barczyski) has coordinated with EPA (Stanley) regardmg

"-}- T o ) . : ' . o , Artifact Release Forms and the letter-has been submitted to -

{ the property owner’s son. He has indicated he will take care of

 DELIVERABLES

| No. Document Name ~ |*Organization | SubmitDate. | Comments Reviewers 7 ~ Notes
LA - ' . L . Due s :

- @ MU28 Resampling TechMemo = - * | . Battelle | Draft4/28/17:| 517117 ‘Lederer, MADEP, ~EPA (Lederer) | has no comments.

: B ' * | Esten, Rezendes, Received USACE (Esten) and Jacobs -

lorio, Jacobs comments. MADEP will follow up with

4 ,revrewers and fonavard comments, if any

;Jy 2014/2015 Ambient Air Report, MOR Jacobs - 5/23/17 _‘0 X1l Lewis, Lederer, - WOR submltted 5/17; back-check was
2 : ’ ' ( M i ‘z EED T O - AECOM completed and AECOM provided

o : N’O \ T C — A additional comments. MOR2 to be " -

A~ - L OMETL AN[W 'S y R T submitted by Friday (5/26/17).
vt Jy Draft Comprehensuve Plan . Jacobs 06/1 5/2017 ‘ﬁ = - Draft Comp Plan due mid-June. Comments .
' received on example Sections 1.0 and 6 0

E"-wc"\} LE@&O onr WWMM
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103 Sawyer Street
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www.jacobs.com

No. ‘Document Nanie |

Submit bate

Comments

Organization Reviewers Notes-
, . ) Due -
J3 | Phase Il Archeological Investigation Jacobs/ Final Arch. Lumino, Submittal to-stakeholder agencies is pending a
Summary Report Delivery dates CR/PAL Report (30 512212017 . Paiva cover letter, distribution list, and requirements
: ' days after o for the confidential version. Jacobs (Rigassio
receipt of Smith) commented that last time an
agency investigation report was submitted, the figures
comments) showing archeological features on properties
were removed from the report. Jacobs (Craig)
will follow up with USACE (Paiva) on the figures
and check with EPA (Lumino) about the number
. . of hard copies.
J4 | Shipwreck 2 Report WP Jacobs/CR 5/19/2017 ’ Paiva Pending comments
J5 | Archeological Disposition Jacobs, CR, 4/20117 5/15/12017 umino Pending comments. EPA (Lederer) to
Spreadsheet ) PAL . - check on status.
J6 | Draft Intertidal WP for Marsh Island Jacobs 5122117 6/5M17 Dickerson, Esten, Proposal due 6/2/17, but Jacobs will
: . Mangelson, Penko, | attempt to expedite.
VN MADEP
J7 | UH Hybrid Dredge WP RCL Jacobs 5124117 677117 2 Lederer, Rezendes, | RLSO to be provided with the RCL.
—_— ' Mangelson, Esten,
A ' e _ VEo 1o CAAN ) Lally . |
J8 | Addendum to UH Hybrid Dredge WP Jacobs 5124117 ;| Lederer, Rezendes | RLSO to be provided with the RCL.
for the Cable Crossing Area RCL / " Mangelson, Esten,
Lally ,
J9 | Pilot Cap.Report Jacobs 4/4/17 sten (4/14), (EPA) | EPA (White) had no comments. RLSO to
~ White be provided with the RCL. '
J10 | Miguel Intertidal WP Jacobs - 6/30/17 Dickerson, Esten, Remediation will be designed to 25 ppm.
(tentative) Mangelson, Penko, | Data gap sample results are pending.
MADEP '
J11 | Ice Engineer Report Jacobs 4125117 5/19 Mangelson, Wolf, Comments received from lorio, Lederer,
. ' Groher, Dickerson and Lally. Jacobs will proceed with RCL
. ) * submittal.
J12 | UH intertidal access road figure Jacobs 5/24/17 6/1/17 Dickerson, Jacobs (Anita) will provide a drawing with:

Mangelson, Coleman

Riverwalk, and nature trails.

parcel IDs, high and low water lines,
access roads, 25 & 50 ppm contours,

\
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Project Notes
103 Sawyer Street

New Bedford, MA 02746
508-996-5462

508-996-6742
www.jacobs.com

Organization

No. Document Name Submit Date | Comments Reviewers Notes
' ‘ Due : ‘

J13 | Air Model Memo on Hybrid Dredge Jacobs . 6/15/2017 FCN due 5/26/2017
E1 | Fate and Transport Model Letter ERDC 5/5/17 5/26/2017 lorio, USACE PDT,

Report Bergen, Barczyski

CONTRACT ACTIONS
Contract Date Notes
TERC TO#1, 6, 7, 8 Incentive Fees Final action is wnh Contractlng No date for oompletlon
TERC TO#1, 6, 8 Closeout Final action is with Contracting. No date for completlon
Battelle modification 51717 One contract action for Addendum #9 and optional tasks through summer 2017 Award
anticipated by 5/26/2017. .
IRAC 5/31/17 POP to extend until end of December 2017.
TERC 5/31/17 POP to-extend until end of December 2017.
RAC TO2 , 512212017 Returned to Jacobs on May 22, 2017. Award by 5/26/2017 or before.
RAC TO3 (Marsh Island and LH Int 6/2/117 Award by 8/17/2017
Proposal) .
RAC TO4 (Cable Crossing Proposal 6/19/17 Award by 9/3/2017
AECOM 6/20/17
FUTURE ACTIONS (No discussion needed)

Action Date Notes
Between the Bridges WP

Existing Debris Map for City of NB

Upon completion of debris removal






